BRUHATH BENGALURU MAHANAGARA PALIKE

FORMATE -01

EXTENSION OF THE TENDER PERIOD PROPOSAL FOR THE CONTRACT WORK WHICH DID NOT COMPLETED WITH IN DUR DATE

Sl No	Description	Details
1	Name of the Work	Improvement and maintenance of Community Properties (Park) in ward no.12
2	Estimated cost and Technical Sanction No and Date	Rs.15.00 Lakhs EE/DD/TS/40/2020-21 Dt: 17.11.2020
3	Amount of Tender	Rs.15,00,000/-
4	Job Code No	012-20-000111
5	Name & Address of the contractor	Sri Nagarajaih Sunil No.1384/1/2, 3rd main, E block, 2nd stage, Rajajinagara 560010.
6	Agreement No & Date	EE/DD/AGR/192/2020-21 Date:26.02.2021
7	No & Date Under which the work order has been issued	EE/DD/WO/192/2020-21 Date: 26.02.2021
8	Time limit Originally fixed for completion of time	60 Days
9	Date of application of contractor requesting for extension	No
10	Date of receipt of application in Sub Division	-
11	Weather time extended	Yes
12	Due date of Starting the work	-
13	Due date of Completion of the work	-
14	Actual Date of Completion of the work	15/5/21
15	Progress achieved during first extension	
16	Time extension period applied for	
17	No of Days	
18	Time Extension Recommended	AE-12

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ವಾರ್ಡ್ ನಂ 12. ದಾಸ್ತಾ
ಅಭಿಯಂತರು. ಬೆಂಗಳೂರು

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು

EXECUTIVE ENGINEER
Bruhat Bengaluru Mahanagara Palike
Dasarahalli Division, Bengaluru-73

Scanned by CamScanner